

# Workplan and Budget for 2022

Planned Activities	Time Frame	Proposed Budget (USD)
Back-to-back with 7 <sup>th</sup> CCA Working Group Meeting Regional Exchange: <ul style="list-style-type: none"> <li>Climate and Coastal Vulnerability and Risk Profiling (Tools and Approaches)</li> <li>Developing CEPA and Strategy for CCA (online)</li> </ul>		Virtual meeting USD 5,280
<ul style="list-style-type: none"> <li><b>Finalization of Executive Course</b></li> </ul>	Q2, (SUFIA can only support until June 2022 latest)	Finalization of Executive Course will be supported by USAID-SUFIA for webinar 1 and 2.
<ul style="list-style-type: none"> <li>Activities from RPOA 2.0 that needs to be accomplish by 2022 and 2023</li> </ul>		