

Workplan and Budget for 2022

Planned Activities	Time Frame	Budget (USD)
Back-to-back with 7 th CCA Working Group Meeting Regional Exchange: <ul style="list-style-type: none"> Developing CEPA and Strategy for CCA (online) 	Q3-Q4	Virtual meeting USD 5,280
Finalization of Executive Course <ul style="list-style-type: none"> Climate and Coastal Vulnerability and Risk Profiling (Tools and Approaches) [ID, MY, PH,SB] (2 parts, can be separated)	Q2, (SUFIA can only support until June 2022 latest)	Finalization of Executive Course will be supported by USAID-SUFIA for webinar 1 and 2.
<ul style="list-style-type: none"> Activities from RPOA 2.0 that needs to be accomplish by 2022 and 2023 		